FORM DPW-CIA 2/0%:

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

May, 2013

Date:

May 24, 2013

Contract No.

59192

DAGS Job No.

CONTRACTOR: BRIAN'S CONTRACTING, INC.
ADDRESS: P.O. BOX 17790
City, State ZIP: HONOLULU, HAWAII 96817

13-20-2648

PROJECT TITLE: ENCLOSURE IMPROVEMENTS
CONTRACT

KALAUPAPA SETTLEMENT NURSING FACILITY (BLDG 141) SHOWER, AMBULANCE DOOR & GENERATOR

FOR.INSPECTION BRANCH USE

[/] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 180,000  |pUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[/},DAILY REPORTS [ PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ 1 CONTRACT NUMBER [#] PROJECT NAME & LOCATION
Total $ 10,923.00 { #{ ALL SIGNATURES
Adjusted Contract Amount $ 190,923.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 180,000.00 100.00% $  10,923.00 3 190,923.00
Retained $ - $ - $ -
Amount Subject to Payment $ 180,000.00 $ 10,923.00 $ 190,923.00
Payments to Date 3 169,483.00 $ 10,287.00 $ 179,770.00
Payments Now Due $ 10,617.00 $ 636.00 $ 11,153.00
Payment No. 5&F
Remarks:
1. '(;z.Jmputed and Checked by:

2. | certify that the above bill is correct, just, that payment has not been received, and all payroil

- afﬁdavits have been submit:ed, are current, or pro.per qeducﬁv? exclusions have been made to
i é\M &r> . [ b? ( %‘b this request and at least 80% of our workforce resides in Hawaii.
3. Recommended Pro ect Inspector or Engineer Date:
BRIAN'S CONTRACTING, INC.
O M/_, a&l 6P / %\“b Name of Contractor

Brian's Contracting, Inc. Q

4. Recommended: Area Engineer/Architect Date: o
Pty W P e UM -4 20 T .
L L Mi’i ﬁ ég gﬁ“ﬁf i " 5/24/2013

. roved: ; ranch Chief or Bstrict Engineer ate: il ure / Title: ate
> hee ‘ ¢ i "ot oo the work pei rformz Mﬁanghrrt.l\i:klak;,[ President bt

The Public Wo: inistrator certifies

that ZEng§§Mers have been issued and
JUN -4 2013

L/ Stafk Public Works Administrator

Date:



DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINACGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: May, 2013
Contract No.: 59192

CONTRACTOR: Brian's Contracting, Inc.
PROJECT TITLE: Kalaupapa Settlement Nursing Facility (Bldg 141) DAGS Job No.: 13-20-2648
- Shower, Amb Dr & Generator Encl Improv
)
% CONTRACT]
e} LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT]
(’j' PRIME CONTRACTOR |TRADE NO. ’ AMOUNT| TO DATE% CMPH % RETAINED,
Brian's Contracting, Inc. General Contractor ABC-23456 $149,650 $149,650 100.00% 0% $0[A

SuUB-
: CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATEW% CMPIJ % RETAINED
8. Kansaki & Son Painting Painting C-26348 $5,800 $5,800} 100.00% 0% $0
Mason's Plumbing Service  |Plumbing C-22586 $5,000 $5,000{ 100.00% 0% 30
MRC, Inc. Roofing BC-14195 $5,000 $5,000{ 100.00% 0% $0
SK Electric, Inc. Eiectrical C-24558 $13,500 $13,500] 100.00% 0% $0
Structural Pest Control Termite Control PC-489 $1,050 $1,050; 100.00% 0% $0
#DIV/0! 10% $0
#DIV/0} 10%] . $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by:

BRIAN'S CONTRACTING, INC.
Name of Contractor ,Cf
. Initial - P‘roject Inspector or Engineer
¢ 5/24/2013
By Signature Q Date
NOTE:
%

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May, 2013

CONTRACTOR: Brian’s Contracting, Inc. Contract No.: 59192
PROJECT TITLE: Kalaupapa Settlement Nursing Facility (Bldg 141) Shov  DAGS Job No.: 13-20-2648
o CHANGE
% ORDER|
o LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
o |PRIME CONTRACTOR | TRADE NO. AMOUNT] TO DATE|% CMPL Y| RETAINED
Brian's Contracting, Inc. General Contractor ABC-23456 $9,123 $9,123} 100.00% 0% $0{A
L A I R 8 B R 8 A
CHANGE
ORDER SUB]
LICENSE CHANGE ORDER SUB} COMPL.|- RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT} TO DATI_E_1 % CMPL Y RETAINED
Dan's Door $900 $900| 100.00% 0% $0
KKK Aluminum & Glass $900 $900} 100.00% 0% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
"~ #DIVIOL 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#D1V/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/01 10% $0
#DIV/O1 10% . $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

BRIAN'S CONTRACTING, INC.

Name of Contractor (éf

initial - Project Inspector or Engineer

‘ 5/24/2013
Date

-

By Signature

NOTE:
Columnar totals shall be equal in doilar value to tha?on

the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

%Kéét
PAYMENT NO.: 5 / i ~ PROJECT TITLE: KALAUPAPA SETTLEMENT - NURSG FAC (BLDG 141), SHWR,
;/ : AMBLNC DR & GENERTR ENCL IMPS
BILLING MONTH: May-13 D)\GS JOB NO.: 1 3-20-2648 CONTRACT NO.: 59192
CONTRACTOR: BRIAN'S CONTRACTING, INC
VENDOR CODE: 30439600
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 BO8-408M ($10,517.00) $10,517.00
Totals: ($10,517.00) $10,517.00
Change Order Payment Suffix: 3, 4
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B08-408M ($636.00) . $636.00
Totals: ($636.00) $636.00
Grand Total: ($11,153.00) $11,153.00
/ o S S i
o ;,/ N ¢/5 j201%
Verified By J[

DATE

| (This Section for Administrative Services Office Use Only)

Vendor Code 30439600

' Cost Code 3A1

LoapNI2

Voucher No.

Verified By




